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1. ADMINISTRATIVE

A. The OSC Chair called the meeting to order at 10:00 am.

B. Meeting Minutes and Highlights

The OSC reviewed the draft minutes and highlights from the August 1, 2006 OSC meeting.   Ms. McLaurin requested revisions to the minutes.  Mr. Beam made a motion to approve as revised, and Mr. Ernst seconded the motion.  In a unanimous voice vote, the August 1, 2006 minutes and highlights were approved.

2. TAG

Mr. Wodyka thanked the OSC members for their review and comments on the draft TAG presentation that will be presented at the August 1, 2006 TAG meeting.  A preliminary date of December was discussed as the date for the next TAG meeting.
3. PWG STATUS REPORT
· The PWG will be undertaking an additional resource study to incorporate the recent OASIS requests sinking in the CPLE control area in 2011.  This study will include 1200 MW out of Duke with 1100 MWs sinking in CPLE.  There was much discussion around a 5 year plan versus a 10 year plan.  It was agreed that the PWG would determine what they felt would be the appropriate planning horizon to evaluate in the next series of studies as well as the scope of work and make a recommendation to the OSC.  There was also discussion regarding the action item carry-over from this past year whereby the OSC deferred addressing common transmission planning assumptions for the 2007 planning year.
· The PWG has begun discussing the report format for the joint transmission plan.  They envision a 10 page to 15 page report with an executive summary and technical support documentation.  The report outline is to be presented by the PWG to the OSC at the October 5, 2006 OSC meeting.  Pam Kozlowski and Rich Wodyka to draft a proposed outline to present to the PWG at their next meeting.
4. FERC OATT NOPR Related to Transmission Planning

Ed Ernst distributed draft comments prepared by Duke.  After a short discussion following a quick read of the draft by the group, it was decided that more time was needed for a review by each entity before meaningful discussion of the draft could occur.  It was agreed that the OSC could not/would not reach consensus on the voluntary versus mandatory component of the FERC proposed joint planning process and agreed not to address that element in the reply comments.  Ed Ernst will distribute an electronic copy of the draft comments to the OSC members and Janice Carney will schedule a conference call for Friday, September 15, 2006.  Reply comments are due to FERC on September 20, 2006.
5.   Expansion of the Transmission Process into South Carolina


As part of the Duke/Cinergy South Carolina merger agreement, Duke is obligated to include several South Carolina LSEs in a joint planning initiative.  Duke has conducted internal meetings to discuss this requirement.  The OSC proposed that the planning process be expanded to include the LSEs embedded in the SC portion of the control areas of Duke and Progress and then evaluate how to move forward with the other players in S.C.  Duke has the assignment of drafting a proposed plan to be presented at the October 5, 2006 OSC meeting for incorporation of the embedded LSEs into the existing planning process.   
6. Art’s Straw-Dog Assignment – Clarification of planning process procedures

Art Hubert reviewed that draft document with the OSC.  The group discussed how to handle outliers and decided that they would be best handled on a case-by-case basis.  The group also agreed not to refer to the resources being discussed as “Designated Least Cost Resources”.  Progress reiterated the need to follow the OATT process to be in compliance with FERC requirements.  Need to determine how to address instances where an assumed resource would cause the plan to be in violation of NERC standards.  Verne Ingersoll was assigned the action item to develop an “issues list” associated with this agenda item to present at the October 5, 2006 OSC meeting.
The meeting was adjourned at 12:00 noon.
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