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	Period
	PWG Activities

	Jan 07
	1/17 PWG Meeting

2006 STUDY REPORT

· Support the presentation of the 2006 Study Report results to the TAG
2006 STUDY - COMPLETION OF 1200 MW RESOURCE OPTION SCENARIO

· Complete the technical analysis associated with this scenario

· Determine alternative solutions, estimated costs, and schedule
2007 STUDY SCOPE
· Update the study scope as required based on direction provide from the OSC 
2007 COMPARISON OF PLANNING STUDY ASSUMPTIONS/ STUDY CRITERIA/ METHODOLOGY

· Evaluate and recommend changes to the 2006 planning study assumptions, study criteria, and methodology
· Provide OSC report with recommended changes 


	Feb 07
	2/13 PWG Meeting

2006 STUDY - COMPLETION OF 1200 MW RESOURCE OPTION SCENARIO
· Select preferred alternatives
· Begin drafting 2006 supplemental study report
2007 COMPARISON OF PLANNING STUDY ASSUMPTIONS/ STUDY CRITERIA/ METHODOLOGY

· Integrate new planning assumptions, study criteria, and methodology into the 2007 study process as directed by the OSC 

2007 STUDY SCOPE

· Receive input and direction from OSC related to TAG requests for enhanced access scenarios

· Update the 2007 Study Scope, if necessary

2007 CASE DEVELOPMENT

· Develop base case models with new VSTE for 2012 and 2017

· All LSEs provide a list of resource supply option scenarios to PWG



	Mar 07
	3/14 PWG Meeting

2006 STUDY - COMPLETION OF 1200 MW RESOURCE OPTION SCENARIO

· Finalize the 2006 supplemental study report and forward to the OSC for approval

2007 TECHNICAL ANALYSIS and PROBLEM IDENTIFICATION
· Begin work on base case and LSEs’ resource scenarios

· Perform screens for the base reliability study



	Apr 07
	4/14 PWG Meeting

2007 TECHNICAL ANALYSIS and PROBLEM IDENTIFICATION
· Perform screens for the resource option scenarios 


	May 07
	5/9 PWG Meeting

2007 TECHNICAL ANALYSIS and PROBLEM IDENTIFICATION
· Perform screens for the enhanced access scenarios as directed by the OSC



	Jun 07
	6/13 PWG Meeting

2007 TECHNICAL ANALYSIS and PROBLEM IDENTIFICATION
· Complete the technical analysis and problem identification for the base reliability, resource options, and the enhanced access scenarios.
2007 SOLUTION DEVELOPMENT

· Begin to determine alternative solutions, estimated costs, and schedule


	Jul 07
	7/11 PWG Meeting

2007 SOLUTION DEVELOPMENT

· Finalize the information related to alternative solutions, estimated costs, and schedule
2007 SELECTION OF SOLUTIONS
· Begin to analyze and select preferred alternatives for Collaborative Plan


	Aug 07
	8/15 PWG Meeting

2007 SELECTION OF SOLUTIONS
· Continue to analyze and select preferred alternatives for Collaborative Plan


	Sep 07
	9/12 PWG Meeting

2007 SELECTION OF SOLUTIONS
· Finalize the selection of preferred alternatives for Collaborative Plan
2007 REPORT DEVELOPMENT

· Prepare outline of the 2007 Collaborative Plan

	Oct 07
	10/xx PWG Meeting

2007 REPORT DEVELOPMENT

· Begin drafting the report on the 2007 Collaborative Plan

	Nov 07
	11/xx PWG Meeting

2007 REPORT DEVELOPMENT

· Finalize initial draft report on the 2007 Collaborative Plan and forward to OSC



	Dec 07 
	12/xx PWG Meeting

2007 REPORT DEVELOPMENT

· Complete the 2007 Collaborative Plan Report based on OSC direction.
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