PWG Update to OSC

February 27, 2007
2006 Supplemental Study
· PWG identified a preferred solution that it is in the process of finalizing for recommendation to the OSC to be included in the 2006 Collaborative Transmission Plan.  The preferred solution is comprised of the following new projects:

· Harris to Research Triangle Park 230 kV line; and

· Pleasant Garden to Asheboro 230 kV line, including replacing the Asheboro 230/115 kV transformers.

Addition of these new projects to the Plan,

· Defers the need for the third Wake 500/230 kV transformer to 2017 which is beyond the 10 year planning horizon; and

· Deletes the need for: 

· the Buck to Asheboro 230 kV line;

· the Harris to Durham 230 kV line; and

· the Cape Fear to Siler City 230 kV line.

· Second draft of 2006 supplemental report distributed to PWG for comment on February 27th.

· On target to have a final draft of the report to the OSC prior to the March 21st OSC meeting.

2007 Study – Enhanced Transmission Access Options

· No Enhanced Transmission Access Option study requests received from the TAG by the established deadline of February 14th.
2007 Study – Resource Supply Options
· Master list of the Participants’ proposed resource supply option scenarios to be reviewed and recommendation to the OSC finalized at the March 14th PWG meeting.

· The recommendation will be provided to the OSC for its approval at the March 21st OSC meeting.
· Development of the recommendation is three weeks behind schedule.
· PWG deferred establishing assumptions for modeling future and dummy generation until the resource supply option scenarios to be included in the 2007 Study are established.
2007 Study – Case Development
· PWG agreed that upgrades from the 2006 Collaborative Transmission Plan will be included in the models for the 2007 Study pending the final outcome of the supplemental analysis which may adjust the proposed upgrades to be included.

· Interchange to be finalized on March 5th PWG conference call.
· Base case development a few weeks behind schedule.
· Deferred developing a schedule for the base reliability technical analysis until the March 14th PWG meeting. 

2007 Study – Study Potential Changes to 2008 Study Assumptions

· Deferred developing an action plan to evaluate potential changes to the 2008 study assumptions until the March 14th PWG meeting.  
Meeting with Yadkin

· Discuss Yadkin request for model and power flow information with OSC.

Questions for OSC
· Request guidance from OSC on how to better incorporate the transmission service queue process into this annual transmission planning process.
