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This Status Report is divided into the following sections:

A.
Accomplishments – Description of the accomplishments and activities this period

B.
Work in Progress – The projected activities for next period

C. Work Not Started – Includes known activities in scope of work not currently underway

D. Issues/Risks – Identifies any known issues or risk elements 
E. Travel Expenses – Provides an estimate of the planned travel activities for the next period 
F. Project Budget – Summarizes budgeted billings versus actual

A. ACCOMPLISHMENTS/ACTIVITIES AS OF PREVIOUS PERIOD:

The main activities over the last month were: 

· OSC

· Participated in the SEARUC / FERC technical conference held on June 4th and 5th in Little Rock, Arkansas and the Duke / Progress debrief conference call on June 7th.
· Participated in the OSC June 20th meeting in Raleigh, NC.
· Supported the preparation and posting of OSC meeting materials for the June meeting. 

· Updated the 2007 overall NCTPC Work Plan for review and discussion with the OSC.
· Researched and developed cost allocation discussion material for the June OSC meeting.

· Led the OSC discussion of cost allocation at the June meeting. 

· Continued to assist Duke and Progress in the preparation of a regional transmission planning strawman proposal for discussion with the OSC related to the NCTPC Process.

· Continued to evaluate FERC Order 890 requirements and issues related to Regional Transmission Planning for discussion with OSC.

· Updated the NCTPC Participation Agreement with proposed changes to ensure compliance with Order 890 for review and discussion with the OSC

· Updated the Guidelines and associated flowchart for including LSE Resources in the base planning models for discussion with the OSC.

· Finalized periodic update of the status of the major projects in the 2006 Collaborative Transmission Plan for posting on the NCTPC website and distribution to the TAG.

· PWG

· Participated in the June 14th PWG meeting which was held in Aberdeen, NC.
· Supported the preparation and posting of PWG meeting materials for the June meeting.
· Updated the 2007 PWG Work Plan for review and discussion with the PWG.
· Updated the Guidelines and associated flowchart for including LSE Resources in the base planning models for discussion with the PWG.
· Continued with 2007 case development, performed screens of 2007 base reliability cases, and finalized the resource supply options for the 2007 study. 

· Continue to develop solutions based on results and technical analysis from screenings.
· Continued to discuss the compare and contrast of planning criteria, assumptions and methodologies for developing a recommendation regarding the 2008 Study for the OSC.
· Investigate incremental impact of TRM with and without the loop flow and in-rush components, historical occurrence of double circuit tower contingencies, and emergency rating methodologies.  
· Worked on the update of the status of the major projects in the 2006 Collaborative Transmission Plan for the OSC.

· Developed transmission planning information request for Yadkin. 

· TAG

· Followed up on inquires from TAG members.

· Continued to maintain the e-mail distribution list. 
· Posting of TAG meeting information, as required
· Gestalt 

· Posted OSC, PWG and TAG meeting materials on the NCTPC website.
· Updated OSC and PWG membership directories and rosters on the NCTPC website.

· Updated NCTPC website access for change in OSC and PWG membership.

B.   WORK IN PROGRESS/PLANNED FOR NEXT PERIOD:

The major activities planned and anticipated during the next month include:

· OSC

· The July OSC meeting is scheduled for July 17th in Charlotte.
· Support the preparation of OSC meeting materials for the July meeting.
· Development of cost allocation strawman proposal and related issues for discussion at the July OSC meeting.

· Continue to assist Duke and Progress in the preparation of a regional transmission planning strawman proposal for discussion with the OSC related to the NCTPC Process.

· PWG
· Next PWG meeting is scheduled for July 11th in Charlotte. 
· Support the preparation and posting of PWG meeting materials for the July meeting.
· Continue with 2007 case development, perform screens of 2007 base reliability cases and of resource supply option cases.

· Continue to develop and test solutions based on results and technical analysis from screenings.
· Investigate incremental impact of TRM with and without the loop flow and in-rush components, historical occurrence of double circuit tower contingencies, and emergency rating methodologies.  
· TAG 

· Follow up on inquires from TAG members.

· Posting of TAG meeting information, as required.

C. Activities NOT STARTED:

· None
D. ISSUES/RISKS:
List any major issues that could affect any of the deliverables, i.e. availability of staff, major technical issues, etc.
· No issues or problems to report
E. TRAVEL EXPENSES

List of planned travel for the next month and estimate of travel expenses:
· Rich Wodyka
· Attend the OSC meeting in Charlotte on July 17th.  (Expenses $600.00)

· Pam Kozlowski

· None expected for this month – participating in PWG meeting via teleconference
F. PROJECT BUDGET REPORT

Through the end of June 2007, the project is currently on target and slightly over budget due to initial startup phase consuming more time than budgeted and factoring in the initial website development costs which were not part of the original planned activities.
Actual Billing
$31,723 for June 2007
$666,863 is the Project Total to date (August 2005 thru June 2007) which includes both the actual travel expenses ($49,374) and the initial website development costs ($22,520).
PAGE  
1

Confidential


