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This Status Report is divided into the following sections:

A.
Accomplishments – Description of the accomplishments and activities this period

B.
Work in Progress – The projected activities for next period

C. Work Not Started – Includes known activities in scope of work not currently underway

D. Issues/Risks – Identifies any known issues or risk elements 
E. Travel Expenses – Provides an estimate of the planned travel activities for the next period 
F. Project Budget – Summarizes budgeted billings versus actual

A. ACCOMPLISHMENTS/ACTIVITIES AS OF PREVIOUS PERIOD:

The main activities over the last month were: 

· OSC

· Participated in the OSC May 16th teleconference meeting and the OSC May 23rd meeting in Southern Pines area.
· Supported the preparation and posting of OSC meeting materials for the May meetings. 

· Updated the 2007 overall NCTPC Work Plan for review and discussion with the OSC.
· Finalized and distributed the press release for updating the 2006 Collaborative Plan with the Supplemental Report analysis that resulted in $100M of saving over the original 2006 Collaborative Transmission Plan. 
· Updated the Guidelines and associated flowchart for including LSE Resources in the base planning models for discussion with the OSC.

· Continued to evaluate FERC Order 890 related to Regional Transmission Planning for discussion with OSC.

· Assisted Duke and Progress in the preparation of a regional transmission planning strawman proposal for discussion with the OSC related to the NCTPC Process. Participated with Duke and Progress in teleconference meetings on May 2nd, 10th, 14th and 30th.
· Prepared a presentation on the Duke and Progress strawman proposal on Order 890 for the SEARUC / FERC technical conference scheduled on June 4th and 5th in Little Rock, Arkansas.
· PWG

· Participated in the May 9th PWG meeting which was held in Raleigh and the May 25th teleconference meeting.
· Supported the preparation and posting of PWG meeting materials for the May meetings.
· Updated the 2007 PWG Work Plan for review and discussion with the PWG.
· Updated the Guidelines and associated flowchart for including LSE Resources in the base planning models for discussion with the PWG.
· Continued with 2007 case development, performed screens of 2007 base reliability cases, and finalized the resource supply options for the 2007 study.
· Continued to discuss the compare and contrast of planning criteria, assumptions and methodologies for developing a recommendation for the OSC.
· Worked on the update of the status of the major projects in the 2006 Collaborative Transmission Plan for the OSC.

· Developed transmission planning information request for Yadkin. 

· TAG

· Followed up on inquires from TAG members.

· Continued to maintain the e-mail distribution list. 
· Posting of TAG meeting information, as required
· Gestalt 

· Posted OSC, PWG and TAG meeting materials on the NCTPC website.
· Updated OSC and PWG membership directories and rosters on the NCTPC website.

· Updated NCTPC website access for change in OSC and PWG membership.

B.   WORK IN PROGRESS/PLANNED FOR NEXT PERIOD:

The major activities planned and anticipated during the next month include:

· OSC

· The May OSC meeting is scheduled for June 20th in Raleigh.
· Support the preparation of OSC meeting materials for the June meeting.
· Development of cost allocation discussion material for the June OSC meeting.

· Continue to assist Duke and Progress in the preparation of a regional transmission planning strawman proposal for discussion with the OSC related to the NCTPC Process.

· Participate in the SEARUC / FERC technical conference scheduled on June 4th and 5th in Little Rock, Arkansas.

· PWG
· Next PWG meeting is scheduled for June 14th in Aberdeen. 
· Support the preparation and posting of PWG meeting materials for the June meeting.
· Continue with 2007 case development, perform screens of 2007 base reliability cases and of resource supply option cases.

· Continue to develop solutions based on results and technical analysis from screenings.
· Investigate incremental impact of TRM with and without the loop flow and in-rush components, historical occurrence of double circuit tower contingencies, and emergency rating methodologies.  
· TAG 

· Follow up on inquires from TAG members.

· Posting of TAG meeting information, as required.

C. Activities NOT STARTED:

· None
D. ISSUES/RISKS:
List any major issues that could affect any of the deliverables, i.e. availability of staff, major technical issues, etc.
· No issues or problems to report
E. TRAVEL EXPENSES

List of planned travel for the next month and estimate of travel expenses:
· Rich Wodyka
· Attend SEARUC / FERC Technical Conference in Little Rock, AR. (Expenses $1,300.00)

· Attend the OSC meeting in Raleigh on June 20th.  (Expenses $600.00)

· Pam Kozlowski

· Attend PWG meeting in Aberdeen on June 14th.  (Expenses $650.00)
F. PROJECT BUDGET REPORT

Through the end of May 2007, the project is currently on target and slightly over budget due to initial startup phase consuming more time than budgeted and factoring in the initial website development costs which were not part of the original planned activities.
Actual Billing
$30,407 for May 2007
$635,139 is the Project Total to date (August 2005 thru May 2007) which includes both the actual travel expenses ($47,445) and the website development costs ($22,520).
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