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	PEC Transmission Planning Calendar

	
	
	

	Dec-Jan

Finalize models 
	
	Dec-Jan

Finalize models

	
	
	

	Feb-Mar

Perform screen
	
	Feb-Mar

Perform Near-Term (NT) project review

	
	
	

	Apr-Jun

Develop solutions
	
	Apr-Jun

Prioritize projects & submit budget 

	
	
	

	Jul-Aug

Prioritize projects & develop budget
	
	Jul-Aug

Perform Long-Term (LT) screen

	
	
	

	September

Finalize budget
	
	Sep-Nov

Develop solutions

	
	
	

	Oct-Nov
           Compile input data & develop models
	
	Oct-Nov
           Compile input data & develop models

	
	
	Oct-Mar
           Develop estimates for LT projects

	
	
	December
           Budget approved – Plan released

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


