Implementation Plan for Developing the NC Coordinated Transmission Plan

	PERIOD
	ACTION

	Sept05 - Nov05
	Finalize scope, assumptions, and evaluate criteria

	Dec05 - Jan06
	Build & finalize models

	Feb06 - Mar06
	Perform screens

	Apr06 - Jun06
	Determine alternatives

	Jul06 - Nov06
	Estimate schedule and cost for alternatives.

	Dec06
	Publish plan
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