
OSC meeting; PWG submits cost/schedule of econ. studies; OSC approves list of econ. projects to study & any altern. studies; OSC finalizes  06/07 budgets for studies & Gestalt 





PWG updates OSC on potential economic projects





OSC meeting; LSE’s lists of econ. studies due; OSC disc. LSE’s and TAG’s study requests





OSC mtg.; discuss  TAG’s role  and scope





OSC mtg; final approval of CTPP document; discuss assumptions for reliab. and econ. studies





OSC mtg.; continue discussion of reliability and econ. study  assumptions





  9/21       9/30         10/4      10/5             11/2    12/9                 1/5              1/30          2/28            3/1             3/30       5/1             6/30         7/15         7/31                  9/1  10/1         12/31 





       Current Planning Schedule:                 |                             Screen Projects                              |     Develop  Alternative       |       Estimate Project Costs and          |    Approve   |    


                                                                                                                                                                                   Projects                                           Schedules                            Budgets
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OSC meeting; PWG status report on studies





Collaborative Transmission Planning Process Schedule 





OSC updates TAG re: econ. projects to be studied in detail





OSC approves reliability and econ. project budgets





Final OSC agrt. on role of TAG and TAG scope document





Public TAG meeting





OSC meeting; OSC approves   reliability and economic study assumptions; TAG’s list of requested econ. studies due; OSC begins discussion of econ. studies





OSC meeting; OSC finalizes list of econ. studies & submits to PWG for estimate of cost and schedule to complete





Inform TAG of economic projects to be studied





Inform TAG of economic project study status





OSC decides which economic projects merit detailed study; OSC starts project cost allocation discussions





Final OSC  approval of economic and reliability projects and cost allocations; OSC starts discussions of new reliability and economic studies
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