
PWG Meeting Agenda

April 18, 2006
Duke’s Little Rock Operations Center

Charlotte, NC

10:00 AM – 3:00 PM

10:00 – 10:15
Administrative Issues

· Report on meeting facilities & logistics
· Review & approve March 21, 2006 PWG minutes
10:15 – 10:30
OSC Meeting Report 

· Receive report from the March 30, 2006 OSC meeting 

10:30 – 12:00
Reliability Study 

· Report on status of action items relative to the reliability study from March 21, 2006 PWG meeting
· Review base case screening results

· Discuss impact of results on recommended study scenarios for Resource Supply Options

· Begin development of baseline draft Reliability Plan

· Develop action plan and assignments for the next steps in this process
12:00 – 12:30
LUNCH

12:30 – 01:30
Reliability Study (continued)

01:30 – 02:30
NC Commission Visit with PWG
· Review agenda and meeting materials
02:30 – 02:45
NCTPC Process Activity Schedule
· Review and revise NCTPC Process Activity Schedule dated 03/24/06
02:45 – 03:00
Other Items
03:00


Adjourn
Planning Working Group Meeting

March 21, 2006

Action Items
	
	Action Item


	Assigned To
	Due Date

	1a

1b
	Distribute NCTPC collaborative process activity schedule as modified at the 03/21/06 PWG meeting to the PWG meeting for comment

Comments due back from PWG


	Bryan Guy

PWG
	Done
Done

	2

2a

2b

2c

2c
	Provide dispatches for: 

· 506 MW of “TRM” into PEC

· Gen maint/gen down cases for base case interchange

· 600 MW import cases

· Gen maint/gen down cases for 600 MW import case


	Lee Adams & 

Brian Moss
	03/24/06

03/24/06

TBD

TBD

	3
	Create idev to set ratings A, B and C of the Richmond-Newport 500 kV line to 1350 MW


	Lee Adams
	03/24/06

	4
	Complete matrix of potential resource supply option study scenarios


	Mark Byrd & 

Bryan Guy
	04/04/06

	5
	Distribute base case results and base case with generator maintenance results as completed.  Report results with thermal loadings greater than 90%.


	Duke & PEC
	Distribute prior to 04/18/06 PWG meeting



	6
	Develop draft “baseline” reliability plan
	Duke & PEC
	Distribute prior to 04/18/06 PWG meeting



	7a

7b
	Establish PWG meeting date with Commission staff

Develop draft agenda and presentations for the PWG meeting with Commission staff


	Bryan Guy

Pam Kozlowski
	03/24/06

04/07/06

	8
	Post revised PWG meeting schedule on website


	Pam Kozlowski
	03/24/06


04/13/06


