
*** DRAFT ***

PWG Meeting Agenda

May 11, 2006
ElectriCities
Raleigh, NC
Lunch:  Noon – 1 PM
Meeting:  1:00 PM – 5:00 PM

12:00 – 1:00

LUNCH

1:00 – 1:15

Administrative Issues

· Report on meeting facilities & logistics
· Review & approve April 18, 2006 PWG minutes
1:15 – 1:45

OSC Meeting Report 

· Receive report from the April 27, 2006 OSC meeting
· Discuss feedback from OSC on policy issues presented by PWG 

1:45 – 4:00

Reliability Study 

· Report on status of action items relative to the reliability study from April 18, 2006 PWG meeting
· Review additional base case and 1200 MW import screening results
· Discuss solutions for Richmond – Newport 500kV line

· Discuss whether any further action is needed regarding the Wateree 100 kV line

· Review screening results of 600 MW import cases from the south

· Begin development of baseline draft Reliability Plan

· Develop action plan and assignments for the next steps in this process
4:00 – 4:30

NC Commission Visit with PWG
· Review agenda and meeting materials
4:30 – 4:45

NCTPC Process Activity Schedule
· Review and revise, if necessary, NCTPC Process Activity Schedule dated 03/24/06
4:45 – 5:00

Other Items
5:00


Adjourn
ACTION ITEM LOG

Planning Working Group Meeting

April 18, 2006

	
	Action Item


	Assigned To
	Due Date

	1


	Review generator maintenance cases to see if any of these cases accelerate the need for the Parkwood transformer upgrade
	Duke
	05/05/06

	2a

2b

2c


	Complete screening of the 1200 MW import cases

Electronically distribute results of base case and 1200 MW import case screenings

Simulate the operating procedure for addressing the post-contingency phase angle difference on the Richmond-Newport 500 kV line  


	PEC

PEC

PEC
	05/05/06

05/05/06

05/05/06



	3a

3b

3c


	Draft presentation for the OSC summarizing screening results to date and policy issues discussed at PWG meeting; distribute to PWG for comment

Comment on presentation

Develop draft “baseline” reliability plan
	Bryan Guy & 

Bob Pierce

PWG

Duke & PEC
	Done

Done

TBD based on input from the OSC



	4


	Provide summary of which alternative resource option cases and generator maintenance cases may not need to be simulated based on screenings to date


	Duke & PWG
	05/05/06

	5
	Perform screenings on 600 MW imports from the south next


	Duke & PWG
	05/09/06

	6a

6b
	Modify presentations for meeting with NCUC staff; distribute to PWG for comment in preparation for review by OSC
Comment on presentations

	Pam Kozlowski

PWG
	Done
Done

	7
	Modify the compare and contrast document to reflect that Duke does not test transmission contingencies on top of their generation contingency testing, only on top of their generation maintenance testing


	Duke
	05/09/06

	8
	Discuss whether any further action is needed regarding the Wateree 100 kV line


	PWG
	05/11/06

(next PWG meeting)




05/02/06


