[image: image1.png]North Carolina Transmission Planning Collaborative





2006
Collaborative Transmission 

Plan

Update on
Major Projects
06/13/07

	2006 Collaborative Transmission Plan – Update on Major Projects (Estimated Cost > $10M)

	Project
ID
	Reliability Project
	Issue Resolved
	Status
	Transmission

Owner
	Planned In-Service Date

	0001
	Marion-Whiteville 230 kV Line, 
Establish a new 230 kV line initially operated at 115 kV
	Address loading on Marion-Whiteville 115 kV
	Line was energized at 115kV on 6/7/07. Line will be converted to 230kV operation in 2008.
	Progress
	6/1/2007

	0002
	Lee Sub-Wommack 230 kV South Line, Reconductor existing line
	Address loading on Lee-Wommack 230 kV South Line
	Project is on schedule.  Construction is approximately 60% complete.
	Progress
	5/1/2008

	0003
	Durham 500 kV Sub,
Establish 500 kV at Durham & loop-in the Mayo Plant-Wake 500 kV Line
	Address loading on Wake 500/230 kV transformers
	Project is on schedule.  Substation construction is underway with relay construction scheduled to begin in July 2007.
	Progress
	6/1/2008

	0004
	Clinton-Lee 230 kV Line,
Construct new line
	Address loading on Clinton-Vander 115 kV line & Lee Sub-Wallace 115 kV Line
	Contingency loading in recent studies has been lower than in previous studies allowing for this project to be delayed one year to 2010.
	Progress
	6/1/2010

	0005
	Rockingham-West End 230 kV Line,
Construct Wadesboro Bowman School 230 kV Tap & uprate the portion between the tap & Rockingham 230 kV Sub
	Address loading on Rockingham-Blewett-Tillery 115 kV corridor
	Project is on schedule.  Right-of-way acquisition is approximately 90% complete.  Clearing will begin in fall 2007.
	Progress
	6/1/2009

	
	
	
	
	
	

	0007
	Richmond 500 kV Substation, 

Install 500 kV series reactor in Richmond-Newport 500 kV Line
	Address large post contingency phase angle differences at times of high 500 kV flow
	Conceptual design is nearing completion.
	Progress
	6/1/2010

	0008
	Greenville-Kinston Dupont 230 kV Line,
Construct new 230 kV line
	Address loading on Greenville-Everetts 230 kV Line
	All right-of-way has been acquired.
	Progress
	6/1/2011

	0009
	Henderson-Kerr Dam 115 kV Line,
Construct new Warrenton 115 kV Tap & add line switches providing alternate service to Warrenton area
	Address voltage in Warrenton area
	Project is on schedule.  Survey is complete, right-of way acquisition is underway.
	Progress
	6/1/2011

	0010
	Rockingham-West End 230 kV East Line,
Construct new 230 kV line
	Address loading on Rockingham-West End 230 kV Line
	Project is on schedule.  Public communication is underway.  Route has been selected and announced.  Survey to begin in July 2007.
	Progress
	6/1/2011

	0010A
	Harris-RTP 230 kV Line,

Construct new 230 kV line
	Address the need for new transmission source to serve rapidly growing load in the western Wake County area.  
	Project plan under development.
	Progress
	6/1/2011


	2006 Collaborative Transmission Plan – Update on Major Projects – Continued (Estimated Cost > $10M)

	Project
ID
	Reliability Project
	Issue Resolved
	Status
	Transmission

Owner
	Planned In-Service Date

	0010B
	Pleasant Garden-Asheboro 230 kV Line and Replace Asheboro 230/115 kV transformers,

Construct new 230 kV line
	Address loadings on Badin/Tillery/Asheboro 115 kV corridor, Rockingham/Oakboro corridor, Durham/RTP corridor and voltage in the Asheboro area. Defers need for Cape Fear-Siler City 230 kV line out of the 10 year plan.
	Additional detailed modeling/screening being performed.  To date, project continues to be the preferred solution.  Memorandum of understanding is nearing execution. 
	Progress

&

Duke
	6/1/20115

	0011
	Asheville-Enka 230 kV Line,
Construct new 230 kV line & establish 230 kV at Enka 115 kV
	Address Asheville 230 kV transformer loading
	Project is on schedule.  No activities taking place at this time.
	Progress
	12/1/20115

	
	
	
	
	


	

	0013
	Replace Antioch 500/230 kV transformers #1 & #2
	Contingency loading of the remaining Antioch bank on loss of the parallel bank
	No activities taking place at this time.  Recent studies confirm that the in-service date of 2013 remains accurate.  Timing of the need for the upgrade will continue to be monitored and action taken considering appropriate lead time required (~5 years).  
	Duke
	6/1/2013

	0014
	Reconductor London Creek 230 kV Lines
(Peach Valley-Riverview #1 & #2)
	Contingency loading of the remaining line on loss of the parallel line when an Oconee unit is off line
	No activities taking place at this time.  Recent studies confirm that the in-service date of 2015 remains accurate.  Timing of the need for the upgrade will continue to be monitored and action taken considering appropriate lead time required (~4 years).  
	Duke
	6/1/2015

	
	
	
	
	
	

	
	
	
	
	
	







