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Appendix D
Collaborative Plan Comparisons
DRAFT – October 8 2008
	NCTPC Update on Major Projects – (Estimated Cost ≥ $10M)

	
	
	
	
	2007 Supplemental Plan1
	2008 Plan

	Project
ID
	Reliability Project
	Issue Resolved
	Transmission

Owner
	Status2
	Projected In-Service Date
	Estimated Cost
($M)3
	Status2
	Projected In-Service Date
	Estimated Cost
($M)3

	0002
	Lee Sub-Wommack 230 kV South Line, Reconductor
	Address loading on Lee-Wommack 230 kV South line
	Progress
	Underway
	6/1/2008
	13
	In-service
	---
	---

	0003
	Durham 500 KV Sub, Loop Mayo Plant-Wake 500 KV Line
	Address loading on Wake 500/230 transformer banks
	Progress
	Underway
	6/1/2008
	31
	In-service
	---
	---

	0017
	Durham-Falls 230 kV Line, Construct line
	Address loading on Method-East Durham 230 kV line
	Progress
	Underway
	6/1/2008
	10
	In-service
	---
	---

	0005
	Rockingham-West End 230 kV Line, Construct Wadesboro Bowman School 230 kV Tap, Uprate line
	Address loading on Rockingham-Blewett-Tillery 115 kV corridor
	Progress
	Underway
	6/1/2009
	11
	Underway
	6/1/2009
	12

	0007
	Richmond 500 kV Substation,

Install 500 kV series reactor in Richmond-

Newport 500 kV Line
	Address large post contingency phase angle

differences at times of high 500 kV flow
	Progress
	Underway
	12/1/2009
	10
	Underway
	12/1/2009
	15

	0004
	Clinton-Lee 230kV Line, Construct line
	Address loading on Clinton-Vander 115 kV line & Lee Sub-Wallace 115 kV line
	Progress
	Underway
	6/1/2010
	21
	Underway
	6/1/2010
	25

	0011
	Asheville-Enka, 
Convert 115 kV Line to 230 kV,

Construct new 115 kV line
	Address Asheville 230/115 kV transformer loading
	Progress
	Planned
	12/1/2010

12/1/2012
	28
	Planned
	12/1/2010

12/1/2012
	30

	0010
	Rockingham-West End 230kV East Line, Construct line
	Address loading on Rockingham-West End 230 kV

Line
	Progress
	Underway
	6/1/2011
	32
	Underway
	6/1/2011
	32


	NCTPC Update on Major Projects – (Estimated Cost ≥ $10M)

	
	
	
	
	2007 Supplemental Plan1
	2008 Plan

	Project
ID
	Reliability Project
	Issue Resolved
	Transmission

Owner
	Status2
	Projected In-Service Date
	Estimated Cost
($M)3
	Status2
	Projected In-Service Date
	Estimated Cost
($M)3

	0010A
	Harris Plant-RTP 230 kV Line, Establish a new 230 kV line by utilizing the Amberly 230kV Tap, converting existing Green Level 115kV Feeder to 230 kV operation, construction of new 230 kV line, remove 230/115 kV transformation and connection at Apex US1
	Address the need for new transmission source to serve rapidly growing load in the western Wake County area; helps address loading on Cary Regency Park-Durham 230 kV line
	Progress
	Underway
	6/1/2011
	56
	Underway
	6/1/2011
	67

	0010B
	Asheboro-Pleasant Garden 230 kV Line, Construct new line, at Asheboro replace 2-200 MVA 230/115 kV Banks with 2-300 MVA Banks
	Address loading on Badin-Tillery l00kV  lines, Biscoe-Asheboro 115 kV line,  Tillery-Biscoe 115 kV corridor, Newport-Richmond 500 kV line, Wake 500/230 banks
	Progress

& 

Duke
	Underway
	6/1/2011
	42
	Underway
	6/1/2011
	50

	0018
	Rockingham-Lilesville 230 kV Line, Add third line
	Address loading on Lilesville-Rockingham 230 kV lines
	Progress
	Underway
	6/1/2011
	19
	Underway
	6/1/2011
	23

	0021
	Richmond-Ft Bragg Woodruff Street 230 kV Line
	Address loading of several transmission lines out of the Richmond/Rockingham area due to Richmond Co. Combined Cycle generator
	Progress
	Planned
	6/1/2011
	85
	Underway
	6/1/2011
	85

	0022
	Jacksonville Static VAR Compensator
	Address inadequate dynamic voltage recovery after system faults during periods of high imports
	Progress
	Planned
	6/1/2012
	30
	Planned
	6/1/2012
	30

	0008
	Greenville-Kinston Dupont 230 KV Line , Construct line
	Address loading on Greenville-Everetts 230 kV Line
	Progress
	Underway
	6/1/2011
	19
	Planned
	6/1/2013
	25

	0023
	Folkstone 230/115kV Substation
	Address voltage on Castle Hayne-Jacksonville City 115kV Line
	Progress
	
	
	
	Planned
	6/1/2013
	21

	0016
	Wake 500 kV Sub, Add 3rd 500/230 kV Transformer Bank
	Address loading on existing Wake 500/230 banks
	Progress
	Planned
	6/1/2013
	23
	Planned
	6/1/2013
	46


	NCTPC Update on Major Projects – (Estimated Cost ≥ $10M)

	
	
	
	
	2007 Supplemental Plan1
	2008 Plan

	Project
ID
	Reliability Project
	Issue Resolved
	Transmission

Owner
	Status2
	Projected In-Service Date
	Estimated Cost
($M)3
	Status2
	Projected In-Service Date
	Estimated Cost
($M)3

	0024
	Durham-RTP 230kV Line, Reconductor
	Address loading on the Durham-RTP 230kV Line
	Progress
	
	
	
	Planned
	6/1/2014
	22

	0019
	Cape Fear-West End 230 kV West Line, Install a 230 kV Series Reactor at West End 230 kV Sub
	Address loading on Rockingham-West End 230 kV and Cape Fear-West End 230 kV lines
	Progress
	Planned
	6/1/2016
	12
	Planned
	6/1/2016
	17

	0013
	Replace Antioch 500/230 kV transformers #1 & #2
	Contingency loading of the remaining Antioch bank on loss of the parallel bank
	Duke
	Planned
	2013
	52
	Deferred
	--
	---

	0020
	Reconductor Fisher 230 kV Lines (Central-Shady Grove Tap #1 & #2)
	Contingency loading of the remaining line on loss of the parallel line when Cliffside 5 is off line
	Duke
	Planned
	2016
	29
	Deferred
	---
	---

	0023
	Elon 100 kV Lines (Sadler-Glen Raven #1 & #2), Reconductor
	Contingency loading of the remaining line on loss of the parallel line when additional generation is constructed at Dan River Steam Station
	Duke
	Planned
	6/1/2011
	26
	Planned
	6/1/2011
	26

	TOTAL
	
	
	
	
	
	495
441 (doesn’t include in-service projects)
	
	
	526 
(does not include in-service Projects)


1 Information reported in Appendix A to the “Supplemental Report on the NCTPC 2007 Collaborative Transmission Plan” dated May 16, 2008.
2 Status:
In-service:  Projects with this status are in-service.

Underway: Projects with this status range from the Transmission Owner having some money in its current year budget for the project to the Transmission Owner having completed some construction

activities for the project.

Planned: Projects with this status do not have money in the Transmission Owner’s current year budget; and the project is subject to change.

Deferred: Projects with this status have been deferred beyond the end of the planning horizon.

3 The estimated cost is in nominal dollars which reflects the sum of the estimated annual cash flows over the expected development period for the specific project (typically 2 – 5 years), including direct costs, 
loadings and overheads; but not including AFUDC.  Each year’s cash flow is escalated to the year of the expenditures.  The sum of the expected cash flows is the estimated cost. 
4 This project was identified in the 2007 Supplemental Report and has been deferred beyond the end of the planning horizon based on analysis performed to date to develop the 2008 Collaborative Transmission Plan.

