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Accenture
1. ADMINISTRATIVE
· Bob Beadle started the call at 10:05 AM.
· Laura Lee reported that she has accepted a new position within Duke Energy as a Reliability Standards Development Manager and will be transitioning back to the Operations area.

· Bob Beadle asked if anyone had any changes to the December PWG meeting minutes. No further changes were requested and the minutes were approved.

· Rich Wodyka reported that the agreement with PJM is still being worked on. A new proposed agreement is expected back from PJM’s legal staff tomorrow (January 9th).

2. PEC TRANSFORMER STUDY/OTHER UPDATES
· Mar Byrd reported that Progress Energy still has some issues with how congestion management is handled in the planning arena. Progress Energy Operations is continuing to meet with PJM staff outside of the NCTPC process to discuss a possible course of action.
· Bob Beadle announced that NCEMC has signed an agreement with Southern Company for capacity out of the to-be-constructed Cleveland County CT plant, located in the Duke control area, starting in 2012. Denise Roeder confirmed that Electricities has also signed a contract for part of the capacity.
· Mark Byrd updated the group on the status of the transformer study, adding that internal discussion continues on whether the study can be done with in-house resources or not. The Progress Energy Florida group uses a higher rating for transformers (still based on ANSI 57).
· Mark Byrd reported that Progress Energy’s latest review of their internal load forecast indicates that the load growth will essentially be flat until 2010, with a slower rate increase after that point than the past few years. As a result, PEC has initiated plans to delay several transmission projects in the NCTPC plan by at least a year. The new load forecast is still in the process of being included in the latest updates to the models, so an exact list has not been confirmed yet. Rich mentioned that the NCTPC typically gives a mid-year update of the collaborative project list, so this would be the appropriate time to have the schedule updated. Mark/Joey indicated that this would not be a problem.
· Mark Byrd also mentioned that due to a failure of the phase shifter mechanism on one of the Rockingham transformers, the phase shifters will probably be taken out of service. The failure blew a hole in the tap changer compartment, but occurred during maintenance work, so the damage was much less than if the transformer has been under load.
3. 2009 STUDY SCOPE
· Joey West clarified that the study year should be 2019 summer for the long-range case and for the near-term case, 2014 summer, 2014/2015 winter (the draft scope listed 2013/2014 winter). Bob Beadle agreed to make the change in the study scope document before sending it on to the OSC for approval.
· Bob Pierce pointed out that the 2019 case only includes (1) new nuclear unit at the SPSA/SCE&G V.C. Summer plant (the nuclear sensitivity case developed to include Duke and PEC units included (2) new units at Summer). Mark Byrd added that the 2019 case would not have the Harris 2 unit, as the timeframe would still be too early.
· Mark Byrd and Bob Pierce suggested the proposed interface transfers studied for the 2019 case include a 600 MW transfer to both Duke and Progress Energy to account for the V.C. Summer unit addition.
· Bob Beadle agreed to send out a draft base resource template for the 2009 study and asked for everyone to bring a completed sheet to the February PWG meeting.
ACTION ITEM: Bob Beadle agreed to send out a draft resource template, an interface transfer level summary for the 2009 study, and a revised 2009 study scope.
4. 2009 WORK PLAN AND SCHEDULE
· Bob Beadle and Rich Wodyka went over the proposed 2009 work plan. The schedule is essentially the same as for previous years. All agreed that the intended schedule appeared reasonable.
· Rich Wodyka asked if the NCTPC wanted to consider putting together a document highlighting the planning standard differences between Progress Energy and Duke, especially in light of upcoming coordination with PJM. This item will be on the agenda for the next PWG meeting.
5. OTHER ITEMS

· Mark Byrd mentioned that PEC’s generator queue currently has a request for 130 MW of CT’s at the Asheville Plant, starting in 2012. An impact study has been completed and the request is in the facility study phase. Required upgrades would include a reconfiguration of the Asheville plant breakers and an upgrade (probably composite conductors due to narrow ROW issues) of a 3-mile line section into PEC’s Vanderbilt 115kV Sub.
· Denise Roeder pointed out that the April 15th OSC/TAG meeting is the same day as the SERC compliance seminar in Atlanta, GA. Laura/Rich agreed to pass this on to the OSC and look at reviewing the proposed meeting date.
· Rich reported that he is also working on an update of the NCTPC web site and would appreciate any ideas for improvement.

· Bob Beadle adjourned the meeting at approximately 1:50 PM.
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