NC Transmission Planning Collaborative

Planning Work Group (PWG)

Meeting Minutes

Fairfax Ops Center

June 15, 2010
10:00 AM – 3:00 PM Eastern

Attendees:

Denise Roeder





ElectriCities

Bob Pierce






Duke Energy

Orvane Piper






Duke Energy

Stephen Shuford (Guest)




Duke Energy

James Manning





NCEMC

Bob Beadle






NCEMC
Joey West






Progress Energy

Lee Adams






Progress Energy

Mark Byrd






Progress Energy

Rich Wodyka    





Accenture

1. ADMINISTRATIVE

· The May 5, 2010 PWG meeting minutes were approved with a slight editorial modification.

· Rich Wodyka updated the group on the 5/18/10 TAG & OSC meeting.  
· The 2010 Work Plan was reviewed.  There is an additional action item for July to provide an update to the 2009 Collaborative Plan for review by the OSC.
· The action item status was reviewed and updated – see attached.
2. 2010 STUDY
· PEC and Duke reviewed their base case screenings for 2015S, 2015W and 2020S.  No unusual or unexpected results were identified on either system.  The existing transmission plans should be effective in meeting reliability requirements for the next 10 years.  The Pisgah 100/115 kV transformer contingency needs to be evaluated to ensure proper ratings are being used for the facility and that an acceptable operating procedure is in place for the future.  Both Pisgah banks and the 115 kV line to Canton would be the normal breaker to breaker contingency to be evaluated.  Failure of one of the banks would allow the other bank to be placed back in operation depending on system conditions.   
ACTION ITEM:  Joey West and Orvane Piper will evaluate the configuration at Pisgah, the facility ratings and the appropriate operating procedure following a bank failure.
· The Enhanced Access Request cases that sink in PEC need to be adjusted to account for the change in PEC generation dispatch.  The other cases are complete and ready for posting and screening.
ACTION ITEM:  Joey West and Orvane Piper to coordinate dispatch and finalize Enhanced Access Request cases.
· Work on the wind generation models continues.  PEC reviewed large contingency overloads it identified in preliminary tests of the wind model built using the initial transmission strawman proposed to integrate the wind energy into PEC’s grid.  The PWG agreed on an alternate strawman that included adding 500 kV lines from the Bayboro/Morehead area to New Bern, rather than the 230 kV lines originally proposed.  Both strawman proposals will continue to be evaluated. 
· Also, additional work is needed to define the interchange and dispatch for the off peak case due to the change in levels of imports associated with reduced load.  Coordination of interchange must be confirmed by the LSE’s.  
ACTION ITEM:  Joey West, Orvane Piper, James Manning and Denise Roeder to coordinate interchange for the off peak wind generation model and verify correct dispatch.
· Work is ready to begin on the 2015S models for evaluation of the impact of the retirement of unscrubbed fossil generation.

3. OTHER ITEMS

· Discussed work on TPL-002, footnote b interpretation by NERC.
· Discussed development of new FAC-013-2 standard on transfer capability in the planning horizon. 

· NERC is working on expedited standard development to better meet FERC expectations.

· Discussed the status of work being done under the SERC LTSG and the EIPC.

· Next PWG meeting is scheduled for 7/12/10, 10 AM at the Greensboro Fairfax Operating Center.  
ACTION ITEM LOG

	Action Item
	Responsibility
	Status

	Supply contact information for Kai to the PWG.
	Mark Byrd
	Complete

	Supply contact information for Orvane to the PWG.
	Bob Pierce
	Complete

	Develop an exact list of unscrubbed generation to be retired.
	Bob Pierce
	Complete

	Develop an exact list of unscrubbed generation to be retired.
	Lee Adams
	Complete

	Provide 2015S peak load information for determining load ratio share allocation of wind energy to each area.
	Bob Pierce
	Complete

	Provide 2015S peak load information for determining load ratio share allocation of wind energy to each area.
	Lee Adams
	Complete

	Determine time of day for maximum capacity factor for off shore wind.
	Orvane Piper
	Complete

	Determine off peak load level to be studied based on information from Orvane on time of day for maximum off shore wind capacity factor.
	Bob Pierce
	Complete

	Determine off peak load level to be studied based on information from Orvane on time of day for maximum off shore wind capacity factor.
	Lee Adams
	Complete

	Develop a strawman representing the infrastructure associated with bringing the energy onshore.
	Mark Byrd
	Complete

	Review the revised 2010 Study Scope document and submit any additional revisions by 1/11/10.
	All PWG members
	Complete

	Contact Duke University graduate student to discuss 2010 Study.
	Bob Pierce
	Complete

	Coordinate interchange for models.
	Lee Adams  
Orvane Piper
	Complete

	PEC will evaluate the strawman to develop changes so that N-1 criteria are met.  
	Mark Byrd
	Complete

	Comment on the PEC strawman proposal.
	All PWG members
	Complete

	Update the Work Plan to account for the Southern Power Enhanced Access Request.
	Rich Wodyka  
Orvane Piper
	Complete

	Send the interchange tables to all PWG members.
	Orvane Piper
	Complete

	Review the interchange table for accuracy.
	All PWG members
	Complete

	Exchange load duration curve data and determine the specific load level in each area for modeling in the off peak case.
	Mark Byrd 
Bob Pierce
	Complete

	Provide PEC models and contingency files to Orvane Piper for compiling joint models and contingency file.
	Joey West
	Complete

	Begin screening of joint models.
	Joey West

Orvane Piper
	Complete

	Develop PEC TRM cases and provide to Orvane Piper for screening.
	Joey West
	Complete

	Contact PJM for market dispatch information and idevs for update of MAPP and PATH projects which have been delayed.
	James Manning
	Complete

	Send revised interchange tables to all PWG members for review.
	Orvane Piper
	Complete

	Coordinate interchange for the off peak wind generation model and verify correct dispatch.

	Joey West

Orvane Piper

James Manning

Denise Roeder
	

	Create off peak case.
	Orvane Piper
	

	Provide idevs for placing infrastructure identified in the strawman in the models.
	Joey West
	Complete

	Create wind generation models and verify correct dispatch.
	Joey West

Orvane Piper
	

	Evaluate the configuration at Pisgah, the facility ratings and the appropriate operating procedure following a bank failure.
	Joey West

Orvane Piper
	

	Coordinate dispatch and finalize Enhanced Access Request cases.
	Joey West

Orvane Piper
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