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1. ADMINISTRATIVE

· The July 12, 2010 PWG meeting minutes were approved with a modification regarding the wind study strawman.

· Rich Wodyka updated the group on the 7/22/10 OSC meeting.  
· The 2010 Work Plan was reviewed.  The PWG is on schedule or may be slightly ahead of schedule.
· The action item status was reviewed and updated – see attached.  
2. 2010 STUDY
· Reviewed Duke & PEC re-run of Cleveland County to CPLE (TRM with Brunswick 1 down) Enhanced Access request to examine the impact of the third Lilesville to Rockingham 230 kV line.  No new issues were identified.

· Reviewed Duke & PEC Wind Study re-run screening results (problem with interchange).  No new issues were identified.

· Reviewed PEC evaluation of maximum firm wind energy under the S1 scenario.  The S1 scenario can accommodate additional MW’s of off peak wind capacity with the addition of a new line from New Bern to Greenville at a cost of ~ $80 M.  Evaluation of the S1 scenario raised the possibility of removing the 500 kV infrastructure at a significant cost savings, but also additional need for wind curtailment.  Evaluation of S2 scenarios with reduced generation may also indicate additional ways to reduce infrastructure cost.  
ACTION ITEM:  Joey West to evaluate additional wind generation S1 scenarios without the 500 kV infrastructure removed and the additional 230 kV line from New Bern to Greenville.

ACTION ITEM:  Joey West to evaluate reduced S2 wind generation scenarios for additional ways to reduce infrastructure costs.
3. 2010 Report Draft Preparation
Rich provided a draft outline for the report.  An additional section will be added to cover the enhanced access requests that were studied this year.  Assignments were made for preparing each section of the report.  
ACTION ITEM:  Rich Wodyka will send out the draft body of the report so that sections of the report can begin to be edited.
4. OTHER ITEMS

· Discussed preparation for the 9/21 TAG meeting and made assignments for PWG presentations.

· Discussed TPL-001-1 Webex on 9/10. 
· Next meeting will be a conference call on 9/7/10
ACTION ITEM LOG

	Action Item
	Responsibility
	Status

	Rerun the Cleveland County to CPLE 1000 MW enhanced access scenario to examine the impact of the third Lilesville to Rockingham 230 kV line.
	Orvane Piper
Joey West
	COMPLETE

	Evaluate the maximum amount of firm energy that can be delivered from the coast in the S1 scenario considering curtailment of wind with the modeled infrastructure.  
	Joey West
	COMPLETE

	Check on peak wind model interchange and re-run screening if necessary.
	Orvane Piper
	COMPLETE

	Provide brief descriptions for the changes to the 2009 Collaborative Plan for posting with the updated plan.

	Joey West
Bob Pierce
	COMPLETE

	Evaluate additional wind generation S1 scenarios without the 500 kV infrastructure removed and the additional 230 kV line from New Bern to Greenville.


	Joey West

	

	Evaluate reduced S2 wind generation scenarios for additional ways to reduce infrastructure costs.
	Joey West

	

	Send the draft body of the report so that sections of the report can begin to be edited.
	Rich Wodyka
	

	
	
	

	
	
	


ARCHIVED ACTION ITEM LOG (7/12/10)
	Action Item
	Responsibility
	Status

	Supply contact information for Kai to the PWG.
	Mark Byrd
	Complete

	Supply contact information for Orvane to the PWG.
	Bob Pierce
	Complete

	Develop an exact list of unscrubbed generation to be retired.
	Bob Pierce
	Complete

	Develop an exact list of unscrubbed generation to be retired.
	Lee Adams
	Complete

	Provide 2015S peak load information for determining load ratio share allocation of wind energy to each area.
	Bob Pierce
	Complete

	Provide 2015S peak load information for determining load ratio share allocation of wind energy to each area.
	Lee Adams
	Complete

	Determine time of day for maximum capacity factor for off shore wind.
	Orvane Piper
	Complete

	Determine off peak load level to be studied based on information from Orvane on time of day for maximum off shore wind capacity factor.
	Bob Pierce
	Complete

	Determine off peak load level to be studied based on information from Orvane on time of day for maximum off shore wind capacity factor.
	Lee Adams
	Complete

	Develop a strawman representing the infrastructure associated with bringing the energy onshore.
	Mark Byrd
	Complete

	Review the revised 2010 Study Scope document and submit any additional revisions by 1/11/10.
	All PWG members
	Complete

	Contact Duke University graduate student to discuss 2010 Study.
	Bob Pierce
	Complete

	Coordinate interchange for models.
	Lee Adams  
Orvane Piper
	Complete

	PEC will evaluate the strawman to develop changes so that N-1 criteria are met.  
	Mark Byrd
	Complete

	Comment on the PEC strawman proposal.
	All PWG members
	Complete

	Update the Work Plan to account for the Southern Power Enhanced Access Request.
	Rich Wodyka  
Orvane Piper
	Complete

	Send the interchange tables to all PWG members.
	Orvane Piper
	Complete

	Review the interchange table for accuracy.
	All PWG members
	Complete

	Exchange load duration curve data and determine the specific load level in each area for modeling in the off peak case.
	Mark Byrd 
Bob Pierce
	Complete

	Provide PEC models and contingency files to Orvane Piper for compiling joint models and contingency file.
	Joey West
	Complete

	Begin screening of joint models.
	Joey West

Orvane Piper
	Complete

	Develop PEC TRM cases and provide to Orvane Piper for screening.
	Joey West
	Complete

	Contact PJM for market dispatch information and idevs for update of MAPP and PATH projects which have been delayed.
	James Manning
	Complete

	Send revised interchange tables to all PWG members for review.
	Orvane Piper
	Complete

	Coordinate interchange for the off peak wind generation model and verify correct dispatch.

	Joey West

Orvane Piper

James Manning

Denise Roeder
	Complete

	Create off peak case.
	Orvane Piper
	Complete

	Provide idevs for placing infrastructure identified in the strawman in the models.
	Joey West
	Complete

	Create wind generation models and verify correct dispatch.
	Joey West

Orvane Piper
	Complete

	Evaluate the configuration at Pisgah, the facility ratings and the appropriate operating procedure following a bank failure.
	Joey West

Orvane Piper
	Complete

	Coordinate dispatch and finalize Enhanced Access Request cases.
	Joey West

Orvane Piper
	Complete
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