NC Transmission Planning Collaborative 

Process Plans and Activities

	Period
	PWG Activities - Reliability Planning Studies
	PWG Activities - Enhanced Transmission Access Planning Studies
	OSC Activities
	TAG Activities

	Sept05 - Nov05
	PWG recommends assumptions and criteria for the combined Duke/Progress reliability planning studies and submits to OSC for approval prior to 11/2 OSC meeting


	
	11/2: OSC meeting to discuss compare/contrast document submitted by PWG for reliability and enhanced access planning studies
	

	Dec05 - Jan06
	PWG finalizes base case models with new VSTE

PWG finalizes Reliability Study Scope document and summary of Reliability Study Compare and Contrast document prior to 1/5 OSC meeting
LSEs provide preliminary list of resource supply options to PWG by 1/20
PWG Conference Call to finalize resource supply options on 1/24 (9-11am).

PWG makes recommendation to OSC on resource supply options to study by 1/27 . 

	PWG discusses assumptions and criteria for the combined Duke/Progress enhanced access planning studies and submits a summary of the compare/contrast document to 1/30 OSC meeting
	12/9: OSC continues discussion of enhanced access assumptions and criteria

1/5: OSC meeting to approve Reliability Study Scope document and resolve any issues in the summary of the Reliability Study Compare and Contrast document
1/30: OSC meeting to finalize enhanced access assumptions and criteria
1/30: OSC to approve resource supply options to study
	

	Feb06 – Mar06
	PWG begins work on base case and LSEs’ resource scenarios
PWG performs screens for the reliability planning studies
PWG reports status to OSC prior to 3/30

	PWG to review enhanced access options at PWG meeting on 2/21.

PWG receives approved list of enhanced access options for preliminary study on 3/7
	2/17: Lists of enhanced access options requested for study due from Participants and TAG (Carney & Locke to compile for 2/17)
3/7: OSC meeting to discuss/approve the Enhanced Transmission Access Study Scope document and the list of enhanced access options for  preliminary study; OSC submits list to PWG to estimate study costs and schedules

3/30: OSC reviews PWG activities and progress
	2/3: Meeting with TAG.  Discuss:

· Receive update on NCTPC Process

· Review and comment on Scope of TAG

· Review and comment on the 2006 TAG activity schedule

· Provide input to OSC on study scenarios for Enhanced Access Process
2/17: TAG members submit lists of requested studies for Enhanced Access Process

	Apr06-May06
	PWG reviews base case screens for the reliability planning studies 4/18.

PWG reports status to OSC prior to 4/27.
If necessary, PWG determines alternatives for new baseline issues, estimated costs, and schedule, and selects preferred solutions for problems identified in the reliability planning studies 5/11.
PWG completes baseline draft Reliability Plan and reports to OSC 5/18.


	PWG develops estimated costs and schedules to perform preliminary enhanced access planning studies and provides to OSC prior to 5/1
PWG on 5/1 receives approved list of enhanced access options to be studied in detail (can be delayed)
	4/27: OSC Meeting 

· Begin discussions of 2007/2008 budget for the Process and Gestalt

5/2: OSC informs TAG of study status


	2nd Quarter TAG meeting:
· Receive update on reliability planning studies

· Receive feedback on approved list of enhanced access planning studies


	Jun06
	PWG reports initial results from Resource Supply Option screens 6/20.

PWG reports status to OSC.

	
	6/30: OSC Meeting

· Approve 2006/2007 NCTPC budget; 
· PWG reports reliability planning study results and obtains approval for preferred alternatives


	

	Jul06-Oct06
	PWG completes Resource Supply Option screens 7/18.

PWG reports status to OSC.
If necessary PWG determines alternatives for Resource Supply Option issues, estimated costs, and schedule, and selects preferred solutions for problems identified in the reliability planning studies 10/18.


	PWG begins enhanced access planning studies
PWG finalizes potential alternatives to achieve desired levels of transfer capability based on selected enhanced access requests by 8/30
PWG on 8/31
· updates OSC on the potential  alternatives identified and the respective planning-level estimates of construction costs and schedules for the enhanced access projects
· receives OSC’s selection of enhanced access projects
PWG finalizes the Enhanced Transmission Access Study Scope document and submits to the OSC for approval.

PWG refines costs and schedules of enhanced access projects and reports results to OSC prior to 10/20

	7/31: OSC approves final reliability planning study report
8/31: OSC receives PWG update on enhanced access planning studies
9/7: OSC starts project cost allocation discussion; selects enhanced access projects and provides selection back to PWG for refinement

10/20: OSC reviews any refinements of enhanced access and reliability projects; OSC approves enhanced access projects and submits to PWG for integration with reliability projects identified as solutions for problems in the reliability planning studies 


	3rd Quarter TAG Meeting
· Review and comment on Reliability planning study results
· Receive update on enhanced access planning studies

	Nov06
	PWG provides preferred solutions to accommodate Resource Supply Options and reports results to the OSC 11/9.

	PWG integrates/iterates enhanced access planning study results with reliability planning study results and reports results to OSC prior to 11/20

	11/20: OSC approves final reliability and enhanced access projects and combined reliability/enhanced access collaborative plan

11/21: OSC informs TAG of final collaborative plan
	4th Quarter TAG Meeting

· Review and comment on Enhanced Access Study results

· Review and comment on final combined Collaborative Plan



	Dec06
	
	
	12/15: OSC completes cost allocation and budget discussions for collaborative plan


	12/31: Provide feedback to OSC on the 2006 NCTPC Process


03/24/06


