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Implementation Schedule for Developing the NC Collaborative Transmission Plan



	PERIOD
	Reliability Plan Action
	Enhanced Access Plan Action

	Sept05 - Nov05
	Finalize scope, assumptions, and evaluate criteria for the reliability plan & obtain OSC approval
	

	Dec05 - Jan06
	Build & finalize models w/ new VSTE
	

	Feb06 – Mar06
	-Perform screens for the reliability plan
-Report results to OSC

	

	Apr06
	
	Develop scope, assumptions, and evaluate criteria for the enhanced access studies & obtain OSC approval

	Apr06-May06
	Determine alternatives & estimated costs for reliability plan
	OSC provides approved list of enhanced access requests

	Jun06
	Final reliability plan & report to OSC.

	Provide feedback to OSC on enhanced access requests
(cost and schedule to perform studies)

	Jul06-Aug06
	
	-Study enhanced access requests

-Report results to OSC

	Sept06-Oct06
	
	-Determine options & estimated costs to accommodate enhanced access requests.

-Report enhanced access results to OSC

-Obtain feedback from OSC

	Sept06-Nov06
	Refine estimate of schedule & cost for 1st collaborative plan.

	Dec06
	Finalize collaborative plan & report to OSC.
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