
PWG Meeting Agenda

July 18, 2006

Duke’s Energy Center
Conf Room is ECII-0582
Charlotte, NC

10:00 AM – 3:00 PM (EPT)
10:00 – 10:10
Administrative Issues

· Report on meeting facilities & logistics

· Review & approve June 20, 2006 PWG minutes

10:10 – 10:20
OSC Meeting Report 

· Receive report from the June 27, 2006 OSC meeting 

10:20 – 12:00
Reliability Study 

· Report on status of action items relative to the reliability study from June 20, 2006 PWG meeting
· Review concise summary of PEC screening results of 600 MW import cases, including follow-up action items from June 20, 2006 PWG meeting 

· Review PEC screening results of 1200 MW import cases 
· Discuss solutions for phase angle, delta P and ancillary thermal issues regarding Richmond-Newport 500 kV line

12:00 – 12:30
Lunch

12:30 – 1:30

TAG Meeting

· Review and revise, if necessary, NCTPC Process Activity Schedule dated 03/24/06

· Develop/discuss presentations
1:30 – 2:00

Draft Reliability Plan 

· Discuss format and development of:

· Reliability project listing

· Baseline draft Reliability Plan

2:00 – 2:45

Transmission Cost Allocation Presentation and Discussion
2:45 – 3:00

Other Items

3:00


Adjourn
ACTION ITEM LOG

Planning Working Group Meeting

June 20, 2006

	
	Action Item


	Assigned To
	Due Date

	1a
1b
	Follow-up on questions regarding 600 MW import cases and results.  A list of follow-up items developed during the June 20th PWG meeting is attached to the minutes.
Prepare concise summary of screening results of the 600 MW import cases, including Duke contingencies and monitored elements, and distribute


	PEC

PEC
	07/11/06

07/11/06

	2


	Complete screening of the 1200 MW import cases and distribute results


	PEC
	07/11/06



	3a

3b

	Post “Newport-Richmond” presentation given at June 20th PWG meeting on web site, identify conditions tested in the examples presented
Continue looking at impact of potential solutions from the PWG’s brainstorming session on May 11th and additional operating procedure suggestions made at June 20th meeting


	PEC
PEC

	06/27/06
07/11/06


	4a

4b

4c
	Revise template for reporting reliability problem identified, solutions considered, solution recommended and justification for recommendation

Update templates for Duke identified projects

Complete templates for PEC identified projects, including:

   Newport – Richmond 500 kV line

   Wake 500/230 kV transformers

   Phase Shifter – Anson 230 kV

   Falls 230/115 kV transformer

   Marion – Mullins 115 kV line

   Camden 115 kV


	Pam Kozlowski
Duke

PEC
	06/27/06

07/11/06

07/11/06


	5a

5b
	Draft project listing

Develop draft “baseline” reliability plan


	Pam Kozlowski
	07/11/06


07/07/06


