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1. ADMINISTRATIVE
· Mr. Guy called the meeting to order at 10:10 AM  and reviewed the meeting facilities/logistics.
· The group decided to revise the October PWG meeting minutes via email.
2. OSC Teleconference Call

· Mr. Wodyka reported that the OSC focused on the Attachment K-Regional Planning  that Duke and Progress are required to file on December 7. In addition the work has continued on the NCTPC Cost Allocation document.

· Mr. Wodyka suggested the PWG become familiar with these documents as they will impact the PWG. 
ACTION ITEM:  Mrs. Kozlowski will send the latest drafts of the Cost Allocation and Attachment K documents to the PWG when they become available.
3. 2008 STUDY ASSUMPTIONS

· Mrs. Kozlowski discussed the draft document “Recommendations on Changes in Planning Study Assumptions, Criteria and Methodology for the 2008 NCTPC Study”.  
· PWG decided to screen projects 100kV and above in future studies, consistent with NERC, in order to identify projects needed. In future reports the PWG will include those projects (>=100 kV) with costs greater than $10 million. It is believed that no change will be needed to the Participation Agreement. The PWG will also address this in the NCTPC Study Scope for 2008.
ACTION ITEM:  Mrs. Kozlowski to draft language for the OSC recommendation document that the PWG will include facilities 100 kV and greater in future studies.
4. 2007 STUDY REPORT AND APPENDICES
· The PWG reviewed each outstanding comment in the latest draft of the NCTPC report provided by Mrs. Kozlowski.
· Ms. Roeder provided comments to the Executive Summary that included new tables, similar to last year, of RSOs and estimated costs of projects identified as needed to accommodate the RSOs.

· For Table 5, the PWG agreed to show Lilesville-Rockingham 230 kV line, Wake #3 500/230 kV Bank, and West End 230 kV series reactor as “Yes” with no footnotes since these projects were modeled in some cases but not necessarily all.

· The PWG decided to remove the Dooley Tie project from the report since with the future generation siting assumptions used, including the associated transmission required, the McGuire issue would not be present..

· 
· 
· 
· Duke and PEC have different approaches on rollover rights.  PEC waits for an oasis request before making changes while Duke may include verbal requests by customers if it does not affect generation (or transmission?).



· Group discussed how the estimated costs in the report should be calculated and how PEC and Duke calculated the costs that are currently included in the report.

ACTION ITEM:  Mr. Guy to update the table in Draft-Appendix X to include lead time and estimated cost for Progress projects for RSOs.  Also, Mr. Guy to update the RSO table in the Executive Summary with cost estimates for the RSO projects.
ACTION ITEM:  Mrs. Kozlowski to renumber the tables and check/verify references in the 2007 Report and include in the report a question to the OSC to resolve how the estimated costs in the report should be calculated.
ACTION ITEM:  Mr. Guy to send to Mrs. Kozlowski all documents modified in this PWG meeting related to the NCTPC Report. She will compile and send to Mr. Guy to then send to the OSC. 
· Mrs. Kozlowski reviewed the draft presentation she prepared for the Nov 15 TAG meeting. 
ACTION ITEM:  Mrs. Kozlowski to add detail to the hypothetical generation slide 11 of the PowerPoint, pulling the information from the report.

ACTION ITEM:  Mr. Manning to give the PWG’s presentation at the Nov 15 TAG meeting.
· Schedule for the report: 
1. Draft to OSC on November 9th

2. OSC comments returned to PWG by November 26th 

3. PWG provides FINAL DRAFT for TAG posting by Dec 5th
5.  PROGRESS WEST IMPORT STUDY

· Mr. Guy shared that the OSC approved that the PWG perform a supplemental study and report on the Progress West control area. There are several requests for imports into the west in the 2010-2015 time frames that impact Duke and Progress. 

· Progress and Duke to provide a recommendation of the RSOs for imports to Progress West to be studied. From that the PWG can focus on the years to study and can then develop a net interchange and cases. Summer and winter cases will be needed for the year(s) studied.
· Mrs. Kozlowski will add a slide to the TAG presentation on the supplemental Progress West study.
ACTION ITEM:  Progress and Duke to develop recommended RSOs and share with the PWG at the December meeting.

7.  OTHER ITEMS 
· Mr. Guy discussed the recent Richmond CC announced by Progress. A new Richmond-Ft. Bragg Woodruff Street line will be constructed.
· Mrs. Kozlowski will add a slide to the TAG presentation on the Richmond CC.
· Nominations were opened for the 2008-2009 PWG Chair. Mr. Beadle of NCEMC was nominated. Nominations were closed having no other nominations.
· Nominations were opened for 2008-2009 PWG Vice Chair.  Mr. Pierce of Duke was nominated. Nominations were closed having with no other nominations.
ACTION ITEM:  Mr. Moss to talk with Mr. Pierce regarding Duke’s nomination for 2008-2009 PWG Vice Chair.

Mr. Guy adjourned meeting at approximately 3:16 PM.
�Not new. We did discuss this finding of the Compare and Contrast effort. Proposed we delete bullet.
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