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Accenture
1. ADMINISTRATIVE
· Bob Beadle called the meeting to order at 10:07 AM.
· Bob Beadle displayed the October PWG meeting minutes. No further changes were requested and the minutes were approved.
2. STATUS UPDATES
· Mark Byrd reported that the Cape Fear River Crossing remains an initiated project, but no further information is available at this time. Internal study efforts have indicated that if the existing common tower line goes down, the Brunswick generation output could potentially require a decrease of 300-400 MW for the 6-9 months it would take to repair the line. The currently proposed project would entail building a new re-routed single tower 230kV line about 0.5 mile away. Mark added that this project would be added to the collaborative plan next year if the cost is over $10 Million. Progress Energy’s engineering staff is expected to complete a design estimate sometime in early 2009.
· Mark Byrd indicated that work continues on the transformer rating study, but no new information is available at this point. Rick Anderson asked what would be considered a normal life expectancy for a transformer. Rich Wodyka and Bob Beadle responded that every company has different standards—if the transformer is not subjected to severe faults and the company has a regular testing and maintenance program a 50-year life span would not be out of the question. Rich added that most companies do not generally change out transformers as long as they continue to test properly. Joey West added that older transformers generally have a wider operating margin due to less precise manufacturing tolerances.
· Rich Wodyka mentioned that he is still working on the PJM Planning Agreement, and that Electricities and NCEMC will be signatories to the agreement. PJM is expected to have a draft agreement completed and sent on for review by the OSC next week. PJM will also establish an internal case management group to handle inconsistencies in analysis so that anyone in PJM who wants a case gets the latest information/data.

· Mark Byrd announced that Progress Energy will hold a public workshop on November 18th in the Asheville area on the Asheville-Enka line.

· Mark also reported that the 2nd 115kV bus at PEC’s Jacksonville Sub is now slated for completion by 11/1/09 (was scheduled for completion by 6/1/09).

· Bob Pierce mentioned that the facility study set a June, 2014 completion date for the Caesar-Pisgah 230kV line upgrade. Progress Energy has also posted a facility study, which indicated the need to add some capacitor banks. Bob Pierce pointed out that this project would probably be added to next year’s report, and advised a review of any new limits in next year’s study. Mark Byrd added that Progress Energy is planning to complete some upgrades associated with the line terminal equipment on the Pisgah-Asheville line, but also agreed to review study results for any other new limits.

· Bob Pierce reported that planned generation additions at Buck and Dan River have moved out one year, from 2010 to 2011 for the CT’s at Buck and to 2012 for all of the proposed Dan River generation and the proposed steam turbine unit at Buck.

· Rick Anderson mentioned that no update is available yet on Fayetteville PWC’s 2012 resource supply plans (decision expected by the end of 2008), and a mid-November ruling from the NCUC on whether to support the Duke/City of Orangeburg filing will probably have a direct influence on Fayetteville PWC.
ACTION ITEMS: Mark Byrd/Rich Wodyka/Bob Pierce/Rick Anderson will continue to brief the PWG on the status of these items as updates are available.
3. 2008 STUDY/DECEMBER TAG MEETING
· Bob Beadle reported that he had fielded a few questions, but so far had not received any direct requests for changes to the draft study report by the OSC (report was sent out on 10/31 to the OSC for review).
· Rich reviewed the intended schedule for the final report with the PWG, adding that once the OSC signs off on the 2008 study report it would be posted a couple of weeks ahead of the TAG meeting in order to give the TAG members the opportunity for review comments ahead of the meeting. The report would be presented as draft at the meeting, and then approved by the OSC as final if no further changes or clarifications are requested by TAG members. Rich also mentioned that the proposed date for the December TAG meeting may be changed due to a conflict with other process meetings.
· For the TAG meeting presentations, Joey or Lee will present the 2008 study report, Bob Pierce will present the regional study section, and Bob Beadle will present the 2009 study scope. Rich Wodyka added that the OSC will also have a presentation on attachment K info.
4. 2009 STUDY

· Bob Beadle asked if anyone had any new study scope ideas. Rich Wodyka mentioned that demand response has become a hot topic. The PWG members concluded that a return to the normal study of resources and interface transfers would make sense for next year, given the 2 year change to the study year and other changes in resources. Joey West reported that the Progress Energy Western area currently had 793 MW of existing firm transmission reservations, including TRM. After additional discussion, a 1000 MW transfer from Duke to CPLE or PJM and a 600 MW transfer from the South Carolina companies was agreed to as an appropriate study threshold.
5. OTHER ITEMS
· Bob Pierce reported that the findings from the 2018 JCSP summer study looking at wind generation and reliability indicated not much flow on new lines modeled into the SERC/VACAR area and the flows could be accommodated with existing transmission facilities.

· Bob Beadle adjourned the meeting at approximately 1:10 PM.
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