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1. ADMINISTRATIVE

· Bob Beadle started the meeting at 10:00 AM.

· The September 2, 2009 PWG meeting minutes were approved.

· Bob Beadle and Rich Wodyka updated the group on the developments at the October 9th NCTPC/PJM planning coordination meeting in Philadelphia, PA and the previous OSC meeting/conference call on September 22nd.

· Mark Byrd and Joey West reported that the Clinton-Lee 230kV line, originally scheduled for a 6/1/2010 in-service date and recently delayed until 6/1/2013, has now been moved up to a 12/1/2011 in-service date. Mark noted that part of the driver for not staying with the delayed date is that this line is a critical element of the transmission upgrades associated with the recently announced Wayne County/Lee Plant projects. In addition, the poles for the project have already been purchased, and about 50% of the project costs have already been spent. Joey West added that this project should strengthen the system and increase reliability.

· The group elected Bob Pierce as the new PWG Chair and Denise Roeder as the PWG Vice Chair for 1/1/2010-12/31/2011.

2. 2010 STUDY SCOPE

· Bob Beadle summarized the discussion from the last PWG meeting, including a sensitivity case for the potential staged replacement of coal generation under varying levels of a stringent new energy policy. The replacement generation could come from either new gas turbines or offshore wind units in combination with other system imports. If the scenario assumed the retirement of all unscrubbed coal units by the time of the sensitivity study year (2020), that would not leave enough generation to meet the load in the NCTPC area.
· Joey West indicated that Progress Energy effectively does not have any more unscrubbed units other than a few smaller units. Asheville, Roxboro, etc., all have scrubbers.
· Bob Pierce added that the results of a study siting new generation in the Duke area would be completely dependent on where the replacement generation is sited, creating almost a bubbled impact around the proposed generation that would vary widely depending on the location.
· Rich Wodyka stated that he didn’t see this as a problem with the study, as it would still contain useful information on where the problems are. Mark Byrd and Bob Beadle asked whether it would be worth bringing the UNC report on offshore wind potential to the next PWG meeting to help determine an appropriate level of offshore wind generation to inject into the grid as a partial replacement for coal units. James Manning asked whether it would be worth checking with Kim Jones to see if she had any suggestions on a proposed scope. Mark Byrd emailed the link to the UNC study out to the group.
3. 2009 STUDY RESULTS/STUDY REPORT

· Laura Lee reported that the final Duke results should be complete by Friday.

· Rich Wodyka reported that he had put together a draft outline of the study report, and the group agreed to the following assignments for completion of the study report (draft report due to the OSC by their November 18th meeting):
· Rich: Executive Summary (Section I), Sections II, III, Summary in Section VI, and Appendix F
· Joey/Bob Pierce: Section IV, V, VI, Appendix B-E
· Bob Beadle: Appendix A
· Mark: Load Forecast paragraph in Executive Summary
· Denise: Load Forecast info in Section IIIA, Assumptions
ACTION ITEM: All assignees to complete a draft update and send it to Rich by 10/30.

4. LOAD FORECAST UPDATES

· Bob Pierce announced that Duke is still working on finalizing a revised load forecast, but it appears that the Duke control area has seen a ‘one time load drop’ in the neighborhood of 1000MW, and the future forecast has been decreased to approximately 1.4% load growth.

5. UPDATE ON SCPSA-BRUNSWICK EMC TIE LINE STUDY

· Joey West reported that he has not yet heard from Bill Gaither (SCSPA) on a study report yet, and advised keeping this as an agenda item for the next meeting. Joey will follow up on the status at the next meeting.

ACTION ITEM: Joey West will give an update on the study at the next PWG meeting.

6. OTHER ITEMS

· The PWG agreed to hold all meetings for 2010 in Greensboro, at the Duke Energy Fairfax Operations Center. Bob Beadle agreed to send out a draft summary of proposed meeting dates for 2010.

ACTION ITEM: Bob Beadle will follow up with a list of proposed PWG meeting dates for 2010.

· Bob Beadle adjourned the meeting at approximately 1:00 PM.
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